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LANDLORD
WBS 1.5

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 2 0 0 0 2 3 0 7
RL 7 1 0 0 1 4 0 13

Total Project 9 1 0 0 3 7 0 20

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

Total Project

Completed On Schedule
10%

Completed Early
90%

RL

Completed 
Early
87%

Completed On 
Schedule

13%
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